EPA Contract No.: 68-S7-3002 Intermediate (60%) Basis of Design/Design Criteria Report
Work Assignment No.:038-RDRD-03H6 Revision: 0
Black & Veatch Project No. 47118.130 December 4, 2003

APPENDIX |

Revised RA Construction Schedule



PRELIMINARY RA CONSTRUCTION SCHEDULE
STANDARD CHLORINE OF DELAWARE GROUNDWATER REMEDIAL DESIGN

ID [Task Name Duration Start Finish [ May [ June [ July August |September| October [November[December | January [February] March | April | May | June August tember] October |[November [ December
| | 4/25] 5/9 [5/23] 6/6 [6/20] 7/4 [7/18] 8/1 Ismsmzsa‘F‘_EWFg/zel o/1 [or2 [11/7] 12 [12/5] 21 | 1/2‘!71%[‘@@&7/27]—/13&/27|4/10|4/74| 5/8 [5/22] 6/5 T6/19| 7/3 |7/17|7/31|8/14|8/2J1§11|9/25|10/9T0/2 [11/6] 172 [12/4] 211
1 ISSUE RFP 1 day Tue 6/29/04 Tue 6/29/04
2 SITE WALK 1 day Fri 7/9/04 Fri 7/9/04
3 Q&A 6 wks Thu 7/1/04 Wed 8/11/04 :‘l
4 PROPOSAL DUE DATE 1 day Thu 8/12/04 Thu 8/12/04
5 EVALUATE PROPOSALS 3 wks Fri 8/13/04 Thu 9/2/04
6 PREPARE APPROVAL PACKAGE 2 wks Fri 8/27/04 Thu 9/9/04
7 EPA APPROVE 2 wks Fri 9/10/04 Thu 9/23/04
8 EXECUTE CONTRACT 2 wks Fri 9/24/04 Thu 10/7/04
9 NOTICE TO PROCEED 1 wk Mon 10/11/04 Fri 10/15/04
10 |DESIGN & SUBMITTALS (Containment Barrier) 4 wks Mon 10/18/04 Fri 11/12/04
11 DESIGN & SUBMITTALS (Wells/Piping) 3 wks Mon 11/15/04 Fri 12/3/04 }
12 DESIGN & SUBMITTALS (Treat System) 4 wks Mon 10/18/04 Fri 11/12/04
13 |PROCUREMENT (Treatment System/Site Prep) 6 wks Mon 11/22/04 Fri 12/31/04 4” |
14 |MOBILIZATION 2 wks Mon 12/6/04 Fri 12/17/04 E—
15 |SITE PREPARATION 7 wks Mon 12/6/04 Fri 1/21/05 E:
16 |CONCRETE WORK 2 wks Tue 1/4/05 Mon 1/17/05 )
17 | TREATMENT SYSTEM BUILDING 2 wks Tue 1/11/05 Mon 1/24/05
18 |MECHANICAL INSTALLATION 3 wks Tue 1/25/05 Mon 2/14/05 L_I
19 |ELECTRICAL INSTALLATION (Treatment System) 2 wks Tue 1/25/05 Mon 2/7/05 t
20 |BUILDING FINISH 2 wks Tue 2/8/05 Mon 2/21/05
21 |PROCUREMENT (Containment Barrier) 4 wks Mon 1/31/05 Fri 2/25/05 [
22 BARRIER WALL CONSTRUCTION 17 wks Mon 2/28/05 Fri 6/24/05 _{ ‘
23 |WELL CONSTRUCTION 6 wks Mon 5/2/05 Fri 6/10/05 :]
24 | PIPING CONSTRUCTION 9 wks Mon 5/9/05 Fri 7/8/05 IN R
25 |ELECTRICAL INSTALLATION (Wells) 6 wks Mon 5/23/05 Fri 7/1/05 ﬁl—‘
26 STARTUP & TESTING 6 wks Mon 7/11/05 Fri 8/19/05
27 SYSTEM PROVE OUT 6 wks Mon 8/22/05 Fri 9/30/05
1
28 OPERTATION & MAINTENANCE 104 wks Mon 10/3/05 Fri 9/28/07 ‘
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PRELIMINARY RA CONSTRUCTION SCHEDULE
STANDARD CHLORINE OF DELAWARE GROUNDWATER REMEDIAL DESIGN

ID [Task Name | Duration | Start January [February| March [ Aprii | May [ June | [ Auquitr[SjTte_W)'gl October [November [ December [ Jgiw'_lﬂi)@ry [ March [ Aprl | May [ June [ Auqus‘t‘J&’ﬁimberl Octo
[ 171 Tw/a5]1/29[2/12[2/26[3/12]3/26] 4/9 [4123] 5/7 [5/21] 6/4 [6/18] 7/2 |7/16|7/30|8/l3 8/27[9/10[9/24]10/8] 0/2 J11/5] 1/1 [12/3[ 2/1 | 2/3 [1/14]1/28]2/11[2/25]3/11]3/25] 4/8 [4/22] 5/6 [5/20] 6/3 [6/17 7/1 |7/15|7/29|8/12 8/26] 9/9 [9/23]10/7
1 ISSUE RFP 1 day Tue 6/29/04
2 SITE WALK 1 day Fri 7/9/04
3 Q&A 6 wks Thu 7/1/04
4 PROPOSAL DUE DATE 1 day Thu 8/12/04
5 EVALUATE PROPOSALS 3 wks Fri 8/13/04
6 PREPARE APPROVAL PACKAGE 2 wks Fri 8/27/04
7 EPA APPROVE 2 wks Fri 9/10/04
8 EXECUTE CONTRACT 2 wks Fri 9/24/04
9 NOTICE TO PROCEED 1 wk Mon 10/11/04
10 DESIGN & SUBMITTALS (Containment Barrier) 4 wks Mon 10/18/04
11  DESIGN & SUBMITTALS (Wells/Piping) 3 wks Mon 11/15/04
12  DESIGN & SUBMITTALS (Treat System) 4 wks Mon 10/18/04
13 PROCUREMENT (Treatment System/Site Prep) 6 wks Mon 11/22/04
14  MOBILIZATION 2 wks Mon 12/6/04
15  SITE PREPARATION 7 wks Mon 12/6/04
16 CONCRETE WORK 2 wks Tue 1/4/05
17  TREATMENT SYSTEM BUILDING 2 wks Tue 1/11/05
18  MECHANICAL INSTALLATION 3 wks Tue 1/25/05
19 ELECTRICAL INSTALLATION (Treatment System) 2 wks Tue 1/25/05
20  BUILDING FINISH 2 wks Tue 2/8/05
21 PROCUREMENT (Containment Barrier) 4 wks Mon 1/31/05
22 BARRIER WALL CONSTRUCTION 17 wks Mon 2/28/05
23  WELL CONSTRUCTION 6 wks Mon 5/2/05
24 PIPING CONSTRUCTION 9 wks Mon 5/9/05
25 ELECTRICAL INSTALLATION (Wells) 6 wks Mon 5/23/05
26 STARTUP & TESTING 6 wks Mon 7/11/05
27 SYSTEM PROVE OUT 6 wks Mon 8/22/05
28 OPERTATION & MAINTENANCE 104 wks Mon 10/3/05
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